UTILE Project progress

Current position




UTILE timeline
Data collection phase 1
Data collection phase 2
Data revision with participants Phase 3
Data analysis
2025
August
September
October
November
December
2026
January
February
March
April
May
June
July
August
September
October
November
December
Writing + Toolbox development
Completion
2027
January
February
March
April
May
June
July
August
September