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Piloting

 10/07 - 16/09/2025

Interview piloting + 
scheduling 

Interview 1 

Interview
question 
building

Vignette
design

Ethical
issues

INT 1 Vig INT 2

Data collection phase 1

16/09-01/10/2025 01/10 - 30/11/2025

Interview 1
Vignette 
activity

Interview 2
(wrap up)

Vignette activity  Data cleaning/ revision 
with participants

07/11 - 23/01/2026 01/12/2025 - 28/02/2026

Data collection phase 2 Data collection phase 3

UTILE Project progress
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Data Analysis
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